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Kansas City, Kansas 66115 

November 9, 2009 

Dear Mr. Wall: 

Monthly Progress Report - October 2009, 
West Lake (Bridgeton) Landfill, Operable Unit 2 Remedial Design 

On behalf of Laidlaw Waste Systems, hic. (Laidlaw), Herst & Associates, Inc. has prepared the 
following progress report in accordance with Section XIII, Paragraph 39 of the Administrative Order 
on Consent (Consent Order), EPA Docket No. VII-94-F-0025 as modified by the Third Amendment to 
Settlement Agreement and Order on Consent dated October 16, 2008, and as indicated in Section VI of 
the Statement of Work - Remedial Design. The progress report describes activities conducted in 
October 2009. 

I. ACTIONS TAKEN TO COMPLY WITH THE CONSENT ORDER 

A monthly progress report was submitted on October 8,2009. 

II. WORK PLANNED DURING NOVEMBER AND DECEMBER 2009 

Responses to MDNR and EPA comments on the Remedial Design Work Plan are anticipated to be 
prepared upon receipt of final comments. 

m . MATERIAL PROBLEMS ENCOUNTERED OR ANTICIPATED MATERIAL 
DELAYS 

No material problems or delays were encountered in October and none are anticipated for November or 
December. 

40333004 

inil 
Superfund 

4630 South Highway 94 - North Outer Road Telephone (636) 939-9111 
St. Charles, Missouri 63304 Fax (636) 939-9757 



Mr. Dan Wall 
November 9.2009 Page 2 

If you have any questions or comments, please contact Ms. Victoria Warren, the Respondent's 
designated Project Coordinator, or the undersigned. 

Sincerely, 

HERST & ASSOCIATES, INC. 

Ward E. Herst, CPHG, CEM 
Managing Director 

cc: Michael Hockley, Esq. - Spencer Fane Britt & Browne 
Victoria Warren - Republic Services, Inc. 
David Vasbmder - Bridgeton Landfill, LLC. 
Shawn Muenks - Missouri Department of Natural Resources 
Paul Rosasco - Engineering Management Support, Inc. 
Randal Bodnar-Civil & Environmental Consultants, Inc. 


